

Grade 2022-2023 School Year	High School Grade, Building Availability and Construction			
	Freshman	Sophomore	Junior	Senior
12th				Phase 1: STEAM and Performing Arts wings open. Part of current school operational. Phase 2: Spine, cafeteria, library, humanities wing under construction.
11th			Phase 1: STEAM and Performing Arts wings open. Part of current school operational. Phase 2: Spine, cafeteria, library, humanities wing under construction.	Phase 2 buildings to open September 2023. Phase 3 (begins October 2023): New Gym under construction. Red Gym in use.
10th		Phase 1: STEAM and Performing Arts wings open. Part of current school operational. Phase 2: Spine, cafeteria, library, humanities wing under construction.	Phase 2 buildings to open September 2023. Phase 3 (begins October 2023): New Gym under construction. Red Gym in use.	When Phase 3 opens (December 2024), new school is complete. Phase 4: Site work (roads/fields) under construction until September 2025.
9th	Phase 1: STEAM and Performing Arts wings open. Part of current school operational. Phase 2: Spine, cafeteria, library, humanities wing under construction.	Phase 2 buildings to open September 2023. Phase 3 (begins October 2023): New Gym under construction. Red Gym in use.	When Phase 3 opens (December 2024), new school is complete. Phase 4: Site work (roads/fields) under construction until September 2025.	Project done! New school, site and fields in use.
8th	Phase 2 buildings to open September 2023. Phase 3 (begins October 2023): New Gym under construction. Red Gym in use.	When Phase 3 opens (December 2024), new school is complete. Phase 4: Site work (roads/fields) under construction until September 2025.	Project done! New school, site and fields in use.	
7th	When Phase 3 opens (December 2024), new school is complete. Phase 4: Site work (roads/fields) under construction until September 2025.	Project done! New school, site and fields in use.		
6th and Younger	Project done! New school, site and fields in use.			
Updated October 2022				